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Data Design 
Finished Code Additions 
Character Paths 
Character Paths have been configured for each creature. 
Level Deformation 
Lava erosion is complete. 
Dynamite 
New Dynamite icons have been created for the new feature of laying a fuse 
which breaks after a set distance, allowing the user to collect it again. 
Floating Platform GFX 
New Floating Platform GFX have been drawn. These are currently Square 
shaped and rotate around corners. They are going to be changed to 
Hexagons (Personally I don’t think the rotating looks right, but I’ll leave it open 
for others to comment on.) 
Feature Complete Level Editor 
The Level Editor is now fully complete. 
Pre-defined Character Selection 
This is required for the five, character specific, training levels. Not yet 
implemented. 
Drive over Creatures 
It was decided that the large vehicles should be able to drive over creatures, 
stunning them in a similar fashion to the Freeze Gun. When the creatures are 
stunned, there is a comic squelch noise and stars spin around the creatures 
heads. 
 
Unfinished Code Additions 
Re-Spawn 
Re-spawn has yet to be done but will allow the Editor to set Collectibles to re-
appear after a brief period. 
Enlarge the Mission Briefing Window. 
DD are making the briefing more entertaining. 
Ice Crystals smashed by Bulldozer 
This has a similar effect to smashing the webs except the columns will 
shatter. 
Jump Collectible GFX 
Blue crystals are currently being used which need to be changed, as they 
don’t fit the Crystal reward theme. 
Crystal Seams 
Crystal Seams have yet to be done. 

Comment [SG1]: Ths is done. 

Comment [SG2]: This is now done. 

Comment [SG3]: This is another new 
feature that we have decided to add, it 
may not be complete by the deadline, but 
we liked the idea. 



Mini Rockwhale 
A Mini Rockwhale is being drawn for the player to ride the back of. Not yet 
complete. 
Archways 
This will provide a more interesting environment. Not yet implemented. 
Loading Optimisation 
The Loading is currently quite slow and DD are looking into optimising it. They 
are also planning to improve the Visual quality of the loading screen to make it 
more interesting. 
 
A code freeze has been agreed for Wednesday 2nd Feb that means no more 
additions can be made to the code. Bug fixing and gameplay tweaking will be 
the focus after Wednesday. 
 
Game World Seven 
 
Levels 1-20 have been built. 
Levels 1-6 have been designed as the Training Levels and are now complete. 
2 Medium Levels have also been completed. 
GW7 now have the feature complete editor and have been adding the 
finishing touches to the early levels. 
Levels 1-22 have been designed. 
The designs have been approved and have been forwarded to SCEA for 
commentary. 
 
The deliverables are to continue as originally planned and there will be no 
change to the schedule. There may be interim deliverables where minor 
updates are made which will be delivered to Data Design before they are 
forwarded to LMI. 
 
To clarify the definitions of ‘built’ and ‘polished’, a built level will contain the 
core puzzles and concepts, and the polishing involves populating the levels to 
balance the game play. The levels will continue to be tweaked until the end of 
the project but almost all the content will be in place by Beta. 
 
The next deliverable is expected on Friday 4th Feb and will have Levels 1-16 
Polished, and Levels 21 and 24 Built. 
 
LEGO QA 
 
QA have received the Source Code that will be used to create builds in house. 
 
All material from Data Design will now be delivered through FTP, once the site 
has been set up. 
 
QA need to chose the best six 2-Player Levels from the original version, just 
in case more levels are required by SCEA. 
 
DD would like particular attention paid to the Creature AI to ensure it does not 
cause any adverse effects. 

Comment [SG4]: Rock Whales were 
a suggestion for platform appearance, 
they might not be in for the deadline, and 
if platforms don’t turn then they will 
appear wrong., and they may look wrong 
if they don’t animate. 

Comment [SG5]: Archways will 
improve the 3D look of the level and add 
more variety, It is a new feature that we 
thought of before the code deadline was 
introduced, so it may not be able to be 
implemented by the deadline. 
 

Comment [SG6]: We still need all the 
details to be able to use the FTP site. 



 
Misc. 
 
The US office is expecting to use the same Manual content as that used in the 
UK. The content needs to be checked to confirm that any code changes have 
not had any effect. It changes are required they will need to be made soon. 
 
GW7 have suggested that maps are added to the Manual for the training 
levels. 
 
The current Build has been sent to SCEA for evaluation. The official pre-
submission will be sent on Friday 4th Feb. 

Comment [SG7]:  
Page: 3 
The content has changed. There are new 
features, items and objects, and how they 
work and how some existing items work 
has changed. The manual needs a 
substantial change. Would you like us to 
re-design it for you? Whom do we 
contact? 
 
. 


